Washington Stata
Department of Transportation

SR 510/Yelm Loop - New Alignment Phase 2

Project Information Project Milestones

PIN: 351029A
Region: Olympic
State Route: SR 510
Current Status: Pre-Construction

As of Date: January 2021
Regional Admin: J. Wynands

Legislative Districts: 02

Project Description

Traffic through the City of Yelm is extremely congested at the present time. This project will
construct the second stage of a new alignment for SR 510 through the City of Yelm. When
complete, this project will relieve congestion and improve motorist safety.

Watch List Description

Reported July 2019: This project is delayed while the department satisfies new environmental
mitigation requirements necessary to protect endangered pocket gopher.

Reported October 2019: The schedule delay is approved as part of the 2019 Plan update but
remains at risk pending final determination of the environmental mitigation requirements
necessary to protect endangered pocket gopher.

As of October 2020: The project schedule has been further delayed due to continuing delays
with completing the environmental mitigation as well as the Governor's directive 20-05 to
freeze hiring, personal service contacts, and equipment purchases.

Project Web Site: https://www.wsdot.wa.gov/projects/sr510/yelmloopnewalignph2/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2004 Q4 2004 On Schedule
Preliminary Engineering Start Q32017 Q32017 On Schedule
Environmental Complete Q3 2020 Q3 2020 On Schedule
Right of Way Complete Q22020 Q22020 On Schedule
Contract Advertisement Q3 2021 Q3 2021 On Schedule
Operationally Complete Q42023 Q42023 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $7,200 $7,200
Right of Way $0 $1,100 $1,100
Construction $0 $50,200 $50,200
Total $0 $58,500 $58,500
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $7,200 $7,200
Right of Way $0 $0 $0 $1,100 $1,100
Construction $0 $0 $0 $50,200 $50,200
Total $0 $0 $0 $58,500 $58,500
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